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C-A  MAINTENANCE,  MODIFICATIONS, AND REPAIRS SCHEDULE 
 

RESULTS 
 

R. Zaharatos – March 27, 2001 
 

UNSCHEDULED SHUTDOWN  
LIPA POWER SHUTDOWN FOR EMERGENCY REPAIR OF SUBSTATION 

(REQUIRES SHUTDOWN OF BOOSTER MAIN DIPOLE P.S..) 
  

 Maintenance Begins:   March  27, 2001, 1330Hrs. 
       

            Maintenance Ends:     March  27, 2001, 1900Hrs.  
    Actual End - March 27, 2001, 2330hrs 

      
Machine Areas Access:   Booster Controlled Access             
     AGS                 Controlled Access  
    SEB              Controlled Access 
    ATR/U/V Line Controlled Access   

      Linac   Controlled Access 
 

 
 

PRIMARY JOBS 
 

JOBS STATUS CODE:   C  complete   IP in-process  RS reschedule  CAN  cancelled 
 

AGS RING EQUIPMENT 
 

C  1. RF - replace gap capacitor for "E" and retune "DE". 
C 2. Install replacement camera for F10. 
  
 
AGS EXTERNAL EQUIPMENT 
 
C 1.  Complete the new Bldg. ground from Bldg. 921 to Substation "A". 
C 2. Investigate fluctuating readbacks for BTA transport devices. 
  (cause attributed to noise from L18 House power supplies - filtering will be 
  installed next available shutdown) 
C 3. RF Cavity water - reformat PLC configuration for control of heat load. 
   
BLIP 
 
C 1. Leak check new window - no leaks found 
C 2. Reinstall window water shield. 
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G-2 
 
C 1. Trolley Run 
C 2. Cryo Systems - Clear water from valves 
  Install tees as prep for installation of dryers(installation will continue during operations) 
C 3. Install forced sweep option for V-Primary Zone. 
C 4. Replace bulb for VF232 Flag 
 
BOOSTER EXTERNAL 
 
C 1. DH2/3 P.S. - replace borderline SCR. 
 
LINAC 
 
C  1. Replace hydrogen bottle for Source. 
 
U LINE 
 
C  1. Add water to pump skid (lost due to evaporation - approx. = to 10 day cycle)  

 
 
 

SHUTDOWN SCHEDULE  
 

27 Mar 1330   Booster Main P.S. to off.  LIPA feeder switchover. 
     G-2 off, begin Trolley Run.  Maintenance period begins(cool-down) 

   All equipment off or to standby. 
   Begin Controlled Access LOTO for the AGS Ring 
   HP survey of BLIP to leak check window.(Plug Door access) 
 
1400   BLIP access 
 
1430   HP job specific surveys of AGS Ring 
   
1500   AGS Ring Controlled Access entries 
 
1600   BLIP access ends.  Secure BLIP and HEBT for beam. 
 
1730   AGS Ring access ends - remove LOTO 
 
1900   LIPA switchover to normal feeder    
   Booster turn-on for beam 
 
1930   HEP set-up 
 


